Start | Finish |Puration Mar 13 Apr 13 May 13 Jun 13 Jul 13 Aug 13 Sept 13
Activity Name Date Date (Work
Days) 18 25 15 22 29 13 20 27 10 17 24 15 22 29 5 12 19 26 2

1 |ByOwner Items:

2 Remove Trees/Srubs 3/11/13 | 3/15/13 5.00

3 Curb Cut 3/11/13 | 3/15/13 5.00

4 Asphalt Demo 3/11/13 | 3/15/13 5.00

5 | !!"™*Contract with Testing Lab 3/4/113 | 3/8/13 5.00

6

7 |Install Fencing 3/15/13 | 3/15/13 1.00

8 |Demo Masonry Wall 3/18/13 | 3/19/13 2.00x

9 |Set Building Corners 3/18/13 | 3/18/13 1.00[>

10 |Excavate Pad Area 3/18/13 | 3/22/13 5.00 |——>

11 |Roll Proof Testing 3/22M13 | 3/22/13 1.00 <

12 |Base Material & Test 3/25/13 | 3/29/13 5.00 ¢ o

13 |Beam Trenching & Visqueen 4/1/13 | 4/5/13 5.00

14 |Tie Steel & Structural Inspection | 4/8/13 | 4/12/13 5.00

15 |Pour Concrete & Test Cylinders | 4/15/13 | 4/19/13 5.00 ¢ o

P

17 |Erection of Building 5/20/13 | 6/14/13 20.00 —>

18 | Roofing & Insulation 6/3/13 | 6/7/13 5.00

19 |Metal Siding Panels 6/10/13 | 6/14/13 5.00 I

20 |Metal Building Trim/Ridge Vent | 6/17/13 | 6/21/13 5.00 _)

21 |Metal Stud Framing 6/17/13 | 6/28/13 10.00 J—>
22 |Stone Masonry 6/24/13 | 712/13 15.00 RS EEETE

23 | Measure Storefront/Windows 6/21/13 | 6/21/13 1.00 <

24 |Install Door Frames 71113 | 7/3113 3.00

25 | Storefront & Window Installation | 7/22/13 | 7/26/13 5.00 ¢ &

26 |Remove Existing Siding 7/8/13 | 7/10/13 3.00

27 |Electrical & Fire Alarm RI 7/1/13 | 7119/13| 15.00 _

28 |"*"OWNERS DATA RI| *** 7113 | 7/2113 2.00

29 |HVACRI 7113 | 719/13| 15.00 SIS

30 |MEP & Framing INSPECTIONS | 7/19/13 | 7/19/13 1.00 &

31 | Wall Insulation 7122/13 | 7/24/13 3.00 ¢ &

32 | Sheetrock - Texture 7124/13 | 8/8/13 12.00 _)

33 |**LIBRARY CLOSED *** 8/5113 | 9/6/13 25.00 _
34 |Paint & Stain Doors 8/9/13 | 8/15/13 5.00 O

35 | Electrical Trim & Fixtures 8/16/13 | 8/30/13 11.00 _)

36 |HVAC Trim 8/19/13 | 8/23/13 5.00 _)

37 |Hang Doors & Hardware 8/19/13 | 8/23/13 5.00 Ca—

38 | Flooring 8/26/13 | 8/28/13 3.00 CC

39 |Signage 8/28/13 | 8/29/13 2.00 x>

40 |Sun Screens 7/29/13 | 8/16/13 15.00 O e e P O

41 | Condensor Fencing 8/19/13 | 8/30/13 10.00 R

42 | Crushed Granite 9/2/13 | 9/4/13 3.00 * &
43 |Final Clean 8/30/13 | 8/30/13 1.00 &

44 |Final Inspections 9/2/13 | 9/2/13 1.00 T§>
45 |Punch List 8/30/13 | 9/5/13 5.00 L C—
46 |Close Out 9/6/13 | 9/6/13 1.00 <
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48 | Electrical Service 4/22/13 | 5/17/13 20.00 DA s S R T s
49
50 |™BEGIN INTERIOR RR WORK**
51 |Build Temp Wall 4/15/13 | 4/17/13 3.00 ¢ &
59 Meaf_.sure for Interior Glass & 4M17/M13 | 4/17/13 1.00 &>
Glazing
53 |Demo 4/15/13 | 4/26/13 10.00 _)
54 |Plumbing RI 4/22/13 | 4/26/13 5.00 CI—
55 | Plumbing Inspection 4/26/13 | 4/26/13 1.00 &
56 |Metal Stud Framing 4/22/13 | 5/3/13 10.00 _)
57 |Electrical RI 4/29/13 | 5/3/13 5.00 _)
58 |Electrical & Framing Inspection 5/6/13 | 5/6/13 1.00 <0
59 |Door Frames 5/6/13 | 5/6/13 1.00 <02
60 |Interior Glass & Glazing 5/7/13 | 5/8/13 2.00 >
61 |Insulation 5/7113 | 5/7/13 1.00 &
62 [Sheetrock - Texture 5/8/13 | 5/16/13 7.00 T
63 [Paint & Stain Doors 5/17/13 | 5/20/13 2.00 <‘>
64 |Ceramic Tile 5/20/13 | 5/24/13 5.00 C—
65 |Flooring 5/22/13 | 5/24/13 3.00 <=
66 |Install Doors & Hardware 5/22/13 | 5/28/13 5.00 R
67 |Re-Route HVAC 5/22/13 | 5/24/13 3.00 <>
68 |Plumbing Trim/Fixtures 5/27/13 | 5/28/13 2.00 ¢ &
69 [Electrical Trim 5/21/13 | 5/24/13 4.00 <
70 |Clean up 5/29/13 | 5/29/13 1.00 &
71 |Punchlist 5/29/13 | 5/30/13 2.00 o ¢
72 |Final Inspections 5/30/13 | 5/30/13 1.00 <
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